

PROJECT CHARTER

AgilityAI Brazil Reference Implementation Program

Executive Sponsor

Marcos Chiodi e Andre Ditomaso

Project Manager

Juliana Leroy

Project Duration

Q3 2026 – Q4 2026

Execution team

Elis Hernandez, Leonardo Miyake, Célia Homa, Marco Aurélio, Matheus Moura, one AI Agent Developer (Matheus Rodrigues), one Full-Stack Developer (Leandro Moquiuti, or another resource to be defined based on availability), Cesar Santiago, and Fabiola Oliveira.

The two developers—Leandro Moquiuti, and Matheus Rodrigues—will remain classified as bench resources during the execution of this project.

Budget

No incremental budget required.

The initiative will leverage existing organizational capacity, including:

- Marco Aurélio (RPA Pre-Sales Architect)
- Matheys Moura (IA Pre-Sales Architect)
- Elis Hernandez / Leonardo Miyake, Delivery area
- Two bench resources
- Celia Roma (Process Management)
- Juliana Leroy (Project Management)

- Cesar Santiago (Marketing)
 - Alfredo Colenci (PreSales)
 - Fabiola Oliveira (Training)
 - AI Labs support (Brian and team)
-

Executive Summary

The AgilityAI Productization & Internal Transformation Program is a strategic initiative designed to transform the global AgilityAI framework into a repeatable, market-ready professional service for the Brazilian market.

Rather than simply implementing AgilityAI internally, Marlabs Brazil will become the first real-world implementation (“eat our own dog food”), validating the framework, identifying implementation gaps, contributing to its evolution together with AI Labs, and converting the experience into a scalable commercial offering.

The internal transformation serves as the laboratory.

The final product is a new AI Transformation Service that enables enterprises to become AI-First organizations through intelligent process automation and autonomous AI agents.

Strategic Alignment

This initiative directly supports Marlabs North Star 2028.

Specifically, it accelerates the company’s AI Acceleration strategy by expanding AI adoption beyond software engineering into enterprise operational processes.

The initiative contributes directly to:

- AI Services
- AI-enabled Business Transformation
- AI-infused Business Operations
- AI Accelerators & Intellectual Property
- New AI-driven Revenue Streams

The project also supports Marlabs Brazil’s long-term strategy of evolving toward high-value AI Transformation Services.

Business Challenge

The software services market is rapidly evolving.

Organizations are shifting investments from traditional development capacity toward enterprise AI transformation, autonomous agents, and intelligent process automation.

At the same time, competitors are already introducing AI Transformation Frameworks to the market (for instance Startse and Ci&T).

To remain competitive and create sustainable future growth, Marlabs Brazil must build a repeatable AI Transformation Service capable of helping customers become AI-First organizations.

Project Vision

Transform AgilityAI from a global framework into a validated, operational, and commercially ready Brazil service offering by implementing it within Marlabs Brazil before taking it to the market.

Business Objectives

The program will:

- Implement AgilityAI internally across Marlabs Brazil.
- Automate at least 60% of internal operational processes using AI agents.
- Validate the global framework in a real operating environment.
- Identify implementation gaps and collaborate with AI Labs to strengthen the framework.
- Build a repeatable delivery methodology.
- Produce implementation documentation and playbooks.
- Create reusable accelerators.
- Measure operational improvements and ROI.
- Develop the complete commercial offering.

- Launch the service in Brazil during early 2027.
-

Project Scope

The initiative covers the complete productization lifecycle.

Phase 1 — Framework Alignment (Early Q3)

- Review the complete AgilityAI framework
 - Assess existing organizational process assets.
 - Identify framework gaps.
 - Define missing artifacts to cover the ABC's activities
 - Construct the missing artifacts
 - Align with Brian and AI Labs.
 - Complete the Brazilian implementation roadmap.
-

Phase 2 — Internal Transformation (Q3)

Execute the AgilityAI framework internally.

Activities include:

- Process discovery
- User cases fit & prioritization
- Agents development
- Process automation
- AI workflow implementation
- AI governance implementation
- KPI definition
- Operational validation

The implementation will focus on business support functions such as:

- Finance
 - Accounts Payable
 - Accounts Receivable
 - HR
 - Talent Acquisition
 - Legal
 - Contract Analysis
 - Administrative Operations
-

Phase 3 — Operational Validation (Early Q4)

- Pilot the automated processes.
 - Validate and measure operational gains (very important).
 - Measure productivity improvements.
 - Measure time savings.
 - Measure cost reductions.
 - Refine the implementation methodology.
 - Finalize delivery documentation.
-

Phase 4 — Productization & Go-to-Market (Mid/Late Q4)

Transform the implementation into a commercial offering.

Deliverables include:

- Delivery methodology
- Implementation framework
- Service catalog
- Sales playbooks
- Marketing assets

- Website positioning
- Commercial presentations
- Pricing approach
- Customer implementation model
- Internal case study
- Sales enablement
- Pre Sales standard proposal definition

Initial customer validation activities will also begin during this phase.

Major Deliverables

The project will deliver:

- Internal AgilityAI implementation transforming Marlabs Brazil office in a FirstAI company
- AI-enabled operational processes
- AI Transformation implementation methodology
- Delivery playbooks aligned with the AiAgility framework (“how to’s” for each step already defined in the ABC strategy)
- Process documentation for delivery
- Governance model
- AI operational policies
- Reusable implementation templates
- Training materials
- Internal case study
- ROI measurement framework
- Productivity dashboards
- Marketing collateral
- Sales enablement package

- Brazil Go-to-Market strategy
 - Framework improvement recommendations for AI Labs
-

Project Organization

Executive Sponsor

Marcos Chiodi and Andre Ditomaso

Project Manager

Juliana Leroy

AI Transformation Lead

Marco Aurélio, Matheus Moura

Proccess Management

Celia Roma

AI Labs

Brian and AI Labs Team

Marketing

Cesar Santiago

Pre Sales

Alfredo Colenci

Training

Fabiola Oliveira

Technical Resources

Two bench engineers

Success Criteria

The project will be considered successful when:

- At least 60% of internal operational processes are automated.
- AgilityAI has been successfully implemented within Marlabs Brazil.
- **Operational productivity improvements are objectively measured.**
- **ROI metrics are available.**
- Delivery methodology is documented.
- Delivery playbooks are completed.
- AI governance is established.
- Internal teams are trained.
- **Marketing assets are completed.**
- **Sales enablement is completed.**
- Pilot customer engagements begin.
- **Brazil contributes validated improvements back to AI Labs.**
- The service is commercially ready for launch in early 2027.

Risks

Risk	Mitigation
AgilityAI framework still evolving	Continuous collaboration with AI Labs
Team transitioning from RPA to Agentic AI limited English communication	Structured training and mentoring Celia and Marcos support global communication
No incremental budget	Reuse existing resources and prioritize execution
Team members have parallel responsibilities	Executive prioritization and phased execution
Organizational change management	Early engagement and continuous

Risk	Mitigation
Measuring business value	communication
Framework evolution during implementation	Establish KPIs from project inception
	Agile delivery with continuous feedback

Strategic Business Benefits

Operational

- Higher productivity
 - Faster execution
 - Process standardization
 - Increased automation
-

Commercial

- New AI Transformation Service
 - New recurring revenue opportunities
 - Reduced dependence on traditional staff augmentation
 - Stronger competitive positioning
-

Strategic

- Brazil becomes one AgilityAI center of excellence.
 - Direct contributions to the evolution of the global framework.
 - Creation of reusable intellectual property.
 - Foundation for enterprise-scale AI Transformation Services.
-

Future Roadmap

Following successful completion, Marlabs will:

- Launch AgilityAI commercially in Brazil.
 - Expand customer implementations.
 - Share implementation learnings with AI Labs.
 - Incorporate improvements into the global framework.
 - Scale the offering across additional regions.
-

Vision Statement

The AgilityAI Productization & Internal Transformation Program will establish Marlabs Brazil as the reference implementation for the global AgilityAI framework while creating a scalable AI Transformation Service capable of helping organizations become AI-First enterprises through intelligent process automation, autonomous AI agents, and enterprise-grade governance.